
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/16/2014

ESTIMATE SUMMARY 06:21:57

CONTID: C17783-ALT     ESTIMATE NO: 0069 PROG 2005

PCN: 17783-ALTBID3 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:SANTA FE BRIDGES AND FLYO PERCENT TIME:

PROJECT NO: BR0252-407                    

I-25:SANTA FE BRIDGES AND FLYO

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/25/2014 DATE TIME STARTED 04/11/2011

5670 FRANKLIN STREET DATE LET 01/20/2011 DATE WORK BEGAN 04/11/2011

 DATE AWARDED 02/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2011 DATE ACCEPTED

DENVER CO 80216                  DATE NOTICE TO PROCEED 04/11/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 40,050,843.26 PARTICIPATING $ $ 186,257.79

AWARD PROJECT AMT: 32,088,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.19

CALENDAR DAYS

CALENDAR DAYS

97.59%

964,122.35

186,257.79

186,257.79

186,257.79

$

$

$

$

39,086,720.91

0.00

39,086,720.91

27.42

39,086,748.33

-481,320.00

0.00

38,605,428.33

0.00

AMOUNT DUE 38,605,428.33 186,257.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 186,257.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

600.0 TIME ALLOW: 730

ORIG TIME ALLOW: 730
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0005 Clearing and Grubbing 0.850

0.000

201-00000  
 

85,000.000.850

0.00

0.850

L S 

100,000.00000

0010 *Removal of Tree 111.000

0.000

202-00010  
 

17,760.00111.000

0.00

111.000

EACH

160.00000

0015 *Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

0.000

EACH

20.00000

0020 Removal of Inlet 39.000

0.000

202-00019  
 

12,090.0039.000

0.00

39.000

EACH

310.00000

0025 Removal of Manhole 5.000

0.000

202-00021  
 

3,125.005.000

0.00

5.000

EACH

625.00000

0030 Removal of Pipe 3,349.000

0.000

202-00035  
 

53,584.003,349.000

0.00

3,349.000

LF  

16.00000

0035 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

200.00000

0040 Removal of Wall 0.000

0.000

202-00165  
 

0.000.000

0.00

0.000

L S 

10,000.00000

0045 Removal of Concrete Median Cover Material 555.000

0.000

202-00190  
 

1,665.00555.000

0.00

555.000

SY  

3.00000

0050 Removal of Median Cover 1,684.000

0.000

202-00195  
 

5,894.001,684.000

0.00

1,684.000

SY  

3.50000

0055 Removal of Sidewalk 16.300

0.000

202-00200  
 

122.2516.300

0.00

16.300

SY  

7.50000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0060 Removal of Curb and Gutter 11,599.000

0.000

202-00203  
 

28,997.5011,599.000

0.00

11,599.000

LF  

2.50000

0065 Removal of Concrete Curb Ramp 14.600

0.000

202-00206  
 

730.0014.600

0.00

14.600

SY  

50.00000

0070 Removal of Concrete Pavement 8,088.500

0.000

202-00210  
 

808,850.008,088.500

0.00

8,088.500

SY  

100.00000

0075 *Removal of Asphalt Mat 68,657.250

0.000

202-00220  
 

411,943.5068,657.250

0.00

68,657.250

SY  

6.00000

0080 Removal of Asphalt Mat (Planing) 4,181.000

0.000

202-00240  
 

16,724.004,181.000

0.00

4,181.000

SY  

4.00000

0085 *Removal of Pavement Marking 14,689.500

0.000

202-00250  
 

13,220.5514,689.500

0.00

14,690.000

SF  

0.90000

0090 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

15,000.002.000

0.00

2.000

EACH

7,500.00000

0095 *Removal of Ground Sign 35.000

0.000

202-00810  
 

5,775.0035.000

0.00

35.000

EACH

165.00000

0100 *Removal of Sign (Special) 6.000

0.000

202-00815  
 

8,802.006.000

0.00

6.000

EACH

1,467.00000

0105 *Removal of Sign Panel 16.000

0.000

202-00821  
 

4,288.0016.000

0.00

16.000

EACH

268.00000

0110 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

600.002.000

0.00

2.000

EACH

300.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0115 *Removal of Traffic Signal Head 7.000

0.000

202-00831  
 

560.007.000

0.00

7.000

EACH

80.00000

0120 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

1,160.002.000

0.00

2.000

EACH

580.00000

0125 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0130 *Removal of Concrete Footing (Light Standard 
Foundation)

24.000

0.000

202-00900  
 

2,880.0024.000

0.00

24.000

EACH

120.00000

0135 *Removal of Guardrail Type 3 3,120.500

0.000

202-01130  
 

5,928.953,120.500

0.00

3,121.000

LF  

1.90000

0140 Removal of Guardrail Type 7 2,156.480

0.000

202-01170  
 

32,347.202,156.480

0.00

2,400.000

LF  

15.00000

0145 *Removal of End Anchorage 16.000

0.000

202-01300  
 

2,304.0016.000

0.00

16.000

EACH

144.00000

0150 Plug Culvert 4.000

0.000

202-04001  
 

3,000.004.000

0.00

4.000

EACH

750.00000

0155 *Abandon Well 8.000

0.000

202-04100  
 

5,480.008.000

0.00

8.000

EACH

685.00000

0160 *Unclassified Excavation (Complete In Place) 166,962.000

0.000

203-00010  
 

918,291.00166,962.000

0.00

166,962.000

CY  

5.50000

0165 Clay Plating (Complete In Place) 822.000

0.000

203-00710  
 

23,016.00822.000

0.00

822.000

CY  

28.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0170 Blading 93.500

5.000

203-01500  
 

9,850.0098.500

500.00

98.500

HOUR

100.00000

0175 Backhoe 37.000

0.000

203-01510  
 

2,960.0037.000

0.00

37.000

HOUR

80.00000

0180 *Potholing 339.300

0.000

203-01597  
 

84,825.00339.300

0.00

339.300

HOUR

250.00000

0185 *Sweeping 425.975

11.750

203-01620  
 

131,317.50437.725

3,525.00

475.000

HOUR

300.00000

0190 Structure Excavation 11,604.000

0.000

206-00000  
 

69,624.0011,604.000

0.00

11,604.000

CY  

6.00000

0195 Structure Backfill (Flow-Fill) 188.000

0.000

206-00065  
 

37,600.00188.000

0.00

188.000

CY  

200.00000

0200 *Structure Backfill (Class 1) 33,054.000

0.000

206-00100  
 

396,648.0033,054.000

0.00

33,054.000

CY  

12.00000

0205 Structure Backfill (Class 2) 119.000

0.000

206-00200  
 

1,547.00119.000

0.00

119.000

CY  

13.00000

0210 *Mechanical Reinforcement of Soil 20,905.000

0.000

206-00360  
 

418,100.0020,905.000

0.00

20,905.000

CY  

20.00000

0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000

0.000

0.000.000

0.00CY  

9.76000

0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000

0.000

0.000.000

0.00CY  

9.76000
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PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0210 MATERIAL ALLOWANCE Mechaical Reinforcement of S oil 0.000

0.000

0.000.000

0.00CY  

9.76000

0215 Filter Material (Special) ASTM C33 Sand 384.000

0.000

206-00505  
 

14,592.00384.000

0.00

384.000

CY  

38.00000

0220 Filter Material (Class C) 166.000

0.000

206-00530  
 

5,146.00166.000

0.00

166.000

CY  

31.00000

0225 *Shoring (Area 1) 1.000

0.000

206-01781  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000

0230 *Shoring (Area 4) 1.000

0.000

206-01784  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0235 *Shoring (Area 7) 1.000

0.000

206-01787  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0240 Erosion Log (12 Inch) 4,615.500

115.000

208-00002  
 

11,826.254,730.500

287.50

5,000.000

LF  

2.50000

0245 Silt Fence 741.000

0.000

208-00020  
 

607.62741.000

0.00

1,000.000

LF  

0.82000

0250 Gravel Bag 7,482.000

12.000

208-00034  
 

26,978.407,494.000

43.20

9,000.000

LF  

3.60000

0255 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

100.00000

0260 Concrete Washout Structure 9.000

0.000

208-00045  
 

4,275.009.000

0.00

9.000

EACH

475.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0265 Storm Drain Inlet Protection 0.500

0.000

208-00050  
 

1.750.500

0.00

1.000

EACH

3.50000

0270 Vehicle Tracking Pad Stabilized Construction En trance 31.250

0.000

208-00070  
 

46,875.0031.250

0.00

35.000

EACH

1,500.00000

0275 Removal and Disposal of Sediment (Labor) 779.500

7.750

208-00103  
 

20,468.50787.250

201.50

900.000

HOUR

26.00000

0280 Removal and Disposal of Sediment (Equipment) 182.500

0.000

208-00105  
 

9,125.00182.500

0.00

225.000

HOUR

50.00000

0285 Erosion Control Supervisor 722.000

24.000

208-00205  
 

7,460.00746.000

240.00

750.000

HOUR

10.00000

0290 Temporary Berms 4,669.500

0.000

208-00300  
 

18,678.004,669.500

0.00

5,000.000

LF  

4.00000

0295 Reset Structure (Well) 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

2,995.00000

0300 *Reset TV Cameras 1.000

0.000

210-00473  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0305 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

832.00000

0310 *Reset Sign Panel 1.000

0.000

210-00815  
 

50.001.000

0.00

1.000

EACH

50.00000

0315 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

0.000

EACH

2,700.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0320 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0325 *Reset Traffic Counter (Permanent) 4.000

0.000

210-00910  
 

1,780.004.000

0.00

5.000

EACH

445.00000

0330 Adjust Manhole 15.000

0.000

210-04010  
 

18,000.0015.000

0.00

15.000

EACH

1,200.00000

0335 Modify Manhole 1.000

0.000

210-04015  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0340 Modify Inlet 2.000

0.000

210-04020  
 

3,500.002.000

0.00

2.000

EACH

1,750.00000

0345 *Seeding (Native) 5.760

0.040

212-00006  
 

2,320.005.800

16.00

12.000

ACRE

400.00000

0350 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

7.000

CY  

30.00000

0355 *Mulching (Weed Free Straw) 4.960

0.040

213-00004  
 

2,500.005.000

20.00

12.000

ACRE

500.00000

0360 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

6.000

CF  

35.00000

0365 *Mulch Tackifier 40,200.000

0.000

213-00061  
 

53,868.0040,200.000

0.00

50,000.000

LB  

1.34000

0370 *Soil Binder 3.600

0.000

213-00100  
 

1,245.603.600

0.00

7.000

ACRE

346.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0375 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

5,700.00000

0380 *Deciduous Tree (2 Inch Caliper) (Furnish Only)  0.000

0.000

214-00222  
 

0.000.000

0.00

0.000

EACH

200.00000

0385 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

16.000

EACH

514.00000

0390 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

17.000

EACH

295.00000

0395 *Soil Retention Blanket (Special) 580.000

241.000

216-00030  
 

1,231.50821.000

361.50

9,525.000

SY  

1.50000

0400 *Soil Retention Blanket (Straw/Coconut) 5,829.000

-1,209.000

216-00041  
 

9,055.204,620.000

-2,369.64

19,605.000

SY  

1.96000

0405 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

75.00000

0410 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

78.00000

0415 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,200.001.000

0.00

1.000

L S 

4,200.00000

0420 *Monitoring Technician 1,521.750

0.000

250-00050  
 

57,826.501,521.750

0.00

1,522.000

HOUR

38.00000

0425 *Health and Safety Officer 1,088.500

0.000

250-00110  
 

56,602.001,088.500

0.00

1,090.000

HOUR

52.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0430 *Aggregate Base Course (Class 6) 17,815.450

0.000

304-06000  
 

249,416.3017,815.450

0.00

18,000.000

TON 

14.00000

0435 Aggregate Base Course (Class 6) 5,841.700

0.000

304-06007  
 

110,992.305,841.700

0.00

5,900.000

CY  

19.00000

0440 *Hot Mix Asphalt (Patching) (Asphalt) 991.690

0.000

403-00720  
 

79,335.20991.690

0.00

1,000.000

TON 

80.00000

0445 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 16,292.930

0.000

403-33841  
 

775,543.4716,292.930

0.00

16,292.930

TON 

47.60000

0450 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 989.140

0.000

403-34871  
 

59,447.31989.140

0.00

989.140

TON 

60.10000

0455 *Emulsified Asphalt (Slow-Setting) 1,838.000

0.000

411-10255  
 

3,676.001,838.000

0.00

1,900.000

GAL 

2.00000

0460 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

0.000

SY  

100.00000

0465 *Concrete Pavement (13 Inch) 21,172.500

0.000

412-01300  
 

965,466.0021,172.500

0.00

21,230.000

SY  

45.60000

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

45.60000

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

3.59700

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

7.19400
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PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

4.81000

0465 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

4.81000

0470 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

55.00000

0475 *Drilled Caisson (30 Inch) 84.000

0.000

503-00030  
 

20,160.0084.000

0.00

84.000

LF  

240.00000

0480 *Drilled Caisson (48 Inch) 28.000

0.000

503-00048  
 

4,760.0028.000

0.00

29.000

LF  

170.00000

0485 *Drilled Caisson (54 Inch) 201.250

0.000

503-00054  
 

45,281.25201.250

0.00

202.000

LF  

225.00000

0490 *Precast Panel Facing 4,429.000

0.000

504-04420  
 

58,374.224,429.000

0.00

4,429.000

SF  

13.18000

0490 MATERIAL ALLOWANCE Precast Panel facing 0.000

0.000

0.000.000

0.00SF  

7.06000

0495 Riprap (Special) 291.340

-9.250

506-00010  
 

11,847.78282.090

-388.50

292.000

CY  

42.00000

0500 Grouted Riprap 303.000

0.000

506-00030  
 

40,905.00303.000

0.00

303.000

CY  

135.00000

0505 Concrete Slope and Ditch Paving 21.500

0.000

507-00000  
 

5,375.0021.500

0.00

22.000

CY  

250.00000
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0510 Concrete Class D 277.620

0.000

601-03000  
 

90,226.50277.620

0.00

277.620

CY  

325.00000

0515 *Reinforcing Steel 33,431.000

-94.000

602-00000  
 

21,669.0533,337.000

-61.10

33,431.000

LB  

0.65000

0520 *Reinforcing Steel (Epoxy Coated) 102.000

94.000

602-00020  
 

137.20196.000

65.80

196.000

LB  

0.70000

0525 18 Inch Reinforced Concrete Pipe (Complete In P lace) 2,321.000

72.000

603-01185  
 

83,755.002,393.000

2,520.00

2,393.000

LF  

35.00000

0525 MATERIAL ALLOWANCE 18" RCP 0.000

0.000

0.000.000

0.00LF  

13.14000

0530 24 Inch Reinforced Concrete Pipe (Complete In P lace) 1,822.000

54.000

603-01245  
 

90,048.001,876.000

2,592.00

1,876.000

LF  

48.00000

0530 MATERIAL ALLOWANCE 24" RCP 0.000

0.000

0.000.000

0.00LF  

19.18000

0535 30 Inch Reinforced Concrete Pipe (Complete In P lace) 878.000

0.000

603-01305  
 

74,630.00878.000

0.00

878.000

LF  

85.00000

0535 MATERIAL ALLOWANCE 30" RCP 0.000

0.000

0.000.000

0.00LF  

31.26000

0535 MATERIAL ALLOWANCE 30" RCP 0.000

0.000

0.000.000

0.00LF  

29.70000

0540 48 Inch Reinforced Concrete Pipe (Complete In P lace) 342.000

0.000

603-01485  
 

47,880.00342.000

0.00

342.000

LF  

140.00000
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0540 MATERIAL ALLOWANCE 48" RCP 0.000

0.000

0.000.000

0.00LF  

67.21000

0545 30x19 Inch Reinforced Concrete Pipe Elliptical 328.000

0.000

603-02245  
 

39,360.00328.000

0.00

328.000

LF  

120.00000

0545 MATERIAL ALLOWANCE 30"x19" Elliptical RCP 0.000

0.000

0.000.000

0.00LF  

31.49000

0550 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02305  
 

0.000.000

0.00

0.000

LF  

105.00000

0555 83X53 Inch Reinforced Concrete Pipe Elliptical 112.000

0.000

603-02665  
 

23,520.00112.000

0.00

112.000

LF  

210.00000

0555 MATERIAL ALLOWANCE 53"x83" Elliptical RCP 0.000

0.000

0.000.000

0.00LF  

194.67000

0560 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

4,200.002.000

0.00

3.000

EACH

2,100.00000

0560 MATERIAL ALLOWANCE 18 " RCES 0.000

0.000

0.000.000

0.00EACH

317.00000

0565 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0565 MATERIAL ALLOWANCE 24" RCES 0.000

0.000

0.000.000

0.00EACH

390.00000

0570 30 Inch Reinforced Concrete End Section 3.000

0.000

603-05030  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000
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0570 MATERIAL ALLOWANCE 30" RCES 0.000

0.000

0.000.000

0.00EACH

482.00000

0575 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05124  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0575 MATERIAL ALLOWANCE 30" x 19" RCES 0.000

0.000

0.000.000

0.00EACH

329.00000

0580 4 Inch Plastic Pipe Perforated 325.000

0.000

603-50004  
 

3,900.00325.000

0.00

325.000

LF  

12.00000

0585 15 Inch Plastic Pipe 637.000

0.000

603-50015  
 

22,295.00637.000

0.00

637.000

LF  

35.00000

0590 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

6,300.003.000

0.00

3.000

EACH

2,100.00000

0595 Inlet Type C (10 Foot) 2.000

0.000

604-00310  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

0600 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

2,900.001.000

0.00

1.000

EACH

2,900.00000

0605 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

0.000

EACH

2,800.00000

0610 Inlet Special 1.000

0.000

604-19000  
 

3,400.001.000

0.00

1.000

EACH

3,400.00000

0615 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

0.000

EACH

20,000.00000
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0620 Vane Grate Inlet Special (10 Foot) 0.000

1.000

604-25011  
 

4,100.001.000

4,100.00

1.000

EACH

4,100.00000

0625 Vane Grate Inlet (Double) (5 Foot) 6.000

0.000

604-26005  
 

22,200.006.000

0.00

6.000

EACH

3,700.00000

0630 Vane Grate Inlet (Double) (10 Foot) 15.000

-1.000

604-26010  
 

58,800.0014.000

-4,200.00

15.000

EACH

4,200.00000

0635 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

0640 Manhole Slab Base (5 Foot) 4.000

0.000

604-30005  
 

8,800.004.000

0.00

4.000

EACH

2,200.00000

0645 Manhole Slab Base (10 Foot) 7.000

0.000

604-30010  
 

19,600.007.000

0.00

7.000

EACH

2,800.00000

0650 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0655 Manhole Special (5 Foot) 3.000

0.000

604-39005  
 

10,200.003.000

0.00

3.000

EACH

3,400.00000

0660 Manhole Special (10 Foot) 5.000

0.000

604-39010  
 

20,500.005.000

0.00

5.000

EACH

4,100.00000

0665 Manhole Special (15 Foot) 3.000

0.000

604-39015  
 

19,800.003.000

0.00

3.000

EACH

6,600.00000

0670 Manhole Special (20 Foot) 0.000

0.000

604-39020  
 

0.000.000

0.00

0.000

EACH

13,000.00000
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0675 *Guardrail Type 3 (6-3 Post Spacing) 88.000

0.000

606-00301  
 

1,179.2088.000

0.00

88.000

LF  

13.40000

0675 MATERIAL ALLOWANCE Gdrail Ty 3 (6-3) 0.000

0.000

0.000.000

0.00LF  

4.97000

0680 Guardrail Type 7 (Special) 9,458.000

680.000

606-00705  
 

121,656.0010,138.000

8,160.00

10,250.000

LF  

12.00000

0685 *Guardrail Type 7 (Style CA) 2,252.250

0.000

606-00710  
 

87,837.752,252.250

0.00

2,252.250

LF  

39.00000

0690 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 903.000

0.000

606-00725  
 

82,624.50903.000

0.00

903.000

LF  

91.50000

0695 *Guardrail Type 7 (Style CE) 85.000

0.000

606-00740  
 

7,403.5085.000

0.00

85.000

LF  

87.10000

0700 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 2,050.000

0.000

606-00745  
 

225,500.002,050.000

0.00

2,050.000

LF  

110.00000

0705 *End Anchorage Type 3D 4.000

0.000

606-01340  
 

2,014.604.000

0.00

4.000

EACH

503.65000

0705 MATERIAL ALLOWANCE End Anchor Ty 3D 0.000

0.000

0.000.000

0.00EACH

419.49000

0710 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,005.25000

0710 MATERIAL ALLOWANCE Transition Ty 3G 0.000

0.000

0.000.000

0.00EACH

406.00000
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0715 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

534.40000

0715 MATERIAL ALLOWANCE Transition Ty 3H 0.000

0.000

0.000.000

0.00EACH

306.23000

0720 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

3,633.802.000

0.00

2.000

EACH

1,816.90000

0720 MATERIAL ALLOWANCE End Anchor (Nonflared) 0.000

0.000

0.000.000

0.00EACH

1,355.10000

0725 *Curb and Gutter Type 2 (Section II-B) 755.000

0.000

609-21020  
 

15,855.00755.000

0.00

755.000

LF  

21.00000

0730 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

0.000

LF  

33.00000

0735 *Delineator (Type I) 51.000

0.000

612-00001  
 

1,354.0551.000

0.00

51.000

EACH

26.55000

0735 MATERIAL ALLOWANCE Delineator (Type 1) 0.000

0.000

0.000.000

0.00EACH

26.55000

0735 MATERIAL ALLOWANCE Delineator (Type 1) 0.000

0.000

0.000.000

0.00EACH

7.75000

0740 *Delineator (Type II) 15.000

0.000

612-00002  
 

332.8515.000

0.00

15.000

EACH

22.19000

0740 MATERIAL ALLOWANCE Delineator (Type I I) 0.000

0.000

0.000.000

0.00EACH

22.19000
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0740 MATERIAL ALLOWANCE Delineator (Type I I) 0.000

0.000

0.000.000

0.00EACH

8.50000

0745 *Delineator (Type III) 3.000

0.000

612-00003  
 

71.223.000

0.00

3.000

EACH

23.74000

0745 MATERIAL ALLOWANCE Delineator (Type I I I) 0.000

0.000

0.000.000

0.00EACH

23.74000

0745 MATERIAL ALLOWANCE Delineator (Type I I I) 0.000

0.000

0.000.000

0.00EACH

9.85000

0750 *Delineator (Type I) (Barrier) 244.000

0.000

612-00021  
 

3,872.28244.000

0.00

244.000

EACH

15.87000

0750 MATERIAL ALLOWANCE Delineator (Type I) (Barrier ) 0.000

0.000

0.000.000

0.00EACH

15.87000

0750 MATERIAL ALLOWANCE Delineator (Type I) (Barrier ) 0.000

0.000

0.000.000

0.00EACH

4.10000

0755 *Delineator (Type II) (Barrier) 92.000

0.000

612-00022  
 

1,220.8492.000

0.00

92.000

EACH

13.27000

0755 MATERIAL ALLOWANCE Delineator (Type I I) (Barri er) 0.000

0.000

0.000.000

0.00EACH

13.27000

0755 MATERIAL ALLOWANCE Delineator (Type I I) (Barri er) 0.000

0.000

0.000.000

0.00EACH

3.75000

0760 *2 Inch Electrical Conduit 12,135.000

0.000

613-00200  
 

92,832.7512,135.000

0.00

12,135.000

LF  

7.65000
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0765 *3 Inch Electrical Conduit 977.000

0.000

613-00300  
 

8,890.70977.000

0.00

977.000

LF  

9.10000

0770 *2 Inch Electrical Conduit (Plastic) 4,118.000

0.000

613-01200  
 

20,590.004,118.000

0.00

4,118.000

LF  

5.00000

0775 *3 Inch Electrical Conduit (Plastic) 2,505.000

0.000

613-01300  
 

16,282.502,505.000

0.00

2,505.000

LF  

6.50000

0780 *Pull Box (Special) 3.000

0.000

613-07000  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0785 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

3,600.004.000

0.00

4.000

EACH

900.00000

0790 *Pull Box (16"x24"x12") 16.000

0.000

613-07026  
 

9,600.0016.000

0.00

16.000

EACH

600.00000

0795 *Pull Box (30"x48"x18") 4.000

0.000

613-07039  
 

4,660.004.000

0.00

4.000

EACH

1,165.00000

0800 *Wiring 1.000

0.000

613-10000  
 

83,600.001.000

0.00

1.000

L S 

83,600.00000

0805 *Light Standard Steel (30 Foot) 1.000

0.000

613-32300  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0805 MATERIAL ALLOWANCE Light Std Steel (30 Ft) 0.000

0.000

0.000.000

0.00EACH

3,277.00000

0810 *Light Standard Steel (40 Foot) 50.000

0.000

613-32400  
 

184,000.0050.000

0.00

50.000

EACH

3,680.00000
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0810 MATERIAL ALLOWANCE Light Std Steel (40 Ft) 0.000

0.000

0.000.000

0.00EACH

2,793.75000

0815 *Light Standard Metal (70 Foot) (65 FT) 6.000

0.000

613-34700  
 

59,400.006.000

0.00

6.000

EACH

9,900.00000

0815 MATERIAL ALLOWANCE Light Std Metal (70 Ft) 0.000

0.000

0.000.000

0.00EACH

8,181.00000

0820 *Light Standard Foundation (Temp Reset) 53.000

0.000

613-40010  
 

51,410.0053.000

0.00

53.000

EACH

970.00000

0825 *Lighting Control Center 2.000

0.000

613-50100  
 

8,900.002.000

0.00

2.000

EACH

4,450.00000

0830 *Luminaire High Pressure Sodium (250 Watt) 50.000

0.000

613-70250  
 

36,000.0050.000

0.00

50.000

EACH

720.00000

0830 MATERIAL ALLOWANCE Lumin HPS (250 W) 0.000

0.000

0.000.000

0.00EACH

451.25000

0835 *Luminaire High Pressure Sodium (1000 Watt) 16.000

0.000

613-71000  
 

17,280.0016.000

0.00

16.000

EACH

1,080.00000

0835 MATERIAL ALLOWANCE Lumin HPS (1000 W) 0.000

0.000

0.000.000

0.00EACH

709.00000

0840 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 15.000

0.000

613-72150  
 

46,879.9515.000

0.00

15.000

EACH

3,125.33000

0840 MATERIAL ALLOWANCE Lumin HPS (WT) (150 W) 0.000

0.000

0.000.000

0.00EACH

981.18000
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0845 *Sign Panel (Class I) 307.000

0.000

614-00011  
 

4,733.94307.000

0.00

307.000

SF  

15.42000

0845 MATERIAL ALLOWANCE Sign Panel (CL I) 0.000

0.000

0.000.000

0.00SF  

15.42000

0845 MATERIAL ALLOWANCE Sign Panel (CL I) 0.000

0.000

0.000.000

0.00SF  

7.95000

0850 *Sign Panel (Class II) 1,019.000

0.000

614-00012  
 

22,591.231,019.000

0.00

1,020.000

SF  

22.17000

0850 MATERIAL ALLOWANCE Sign Panel (CL I I) 0.000

0.000

0.000.000

0.00SF  

22.17000

0850 MATERIAL ALLOWANCE Sign Panel (CL I I) 0.000

0.000

0.000.000

0.00SF  

10.60000

0855 *Sign Panel (Class III) 3,576.000

0.000

614-00013  
 

82,855.923,576.000

0.00

3,577.000

SF  

23.17000

0855 MATERIAL ALLOWANCE Sign Panel (CL I I I) 0.000

0.000

0.000.000

0.00SF  

23.17000

0855 MATERIAL ALLOWANCE Sign Panel (CL I I I) 0.000

0.000

0.000.000

0.00SF  

16.75000

0860 *Sign Post (Special) 7.000

0.000

614-00040  
 

651.007.000

0.00

7.000

LF  

93.00000

0865 *Steel Sign Post (2x2 Inch Tubing) 495.000

0.000

614-00216  
 

7,613.10495.000

0.00

495.000

LF  

15.38000
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NO.
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0870 *Steel Sign Post (W 8x18) 35.000

0.000

614-00818  
 

1,724.1035.000

0.00

35.000

LF  

49.26000

0875 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

37.000

0.000

614-01583  
 

16,243.0037.000

0.00

37.000

EACH

439.00000

0875 MATERIAL ALLOWANCE Steel Sign Supp 
(2.5"RoundSch80)(Pst&Slip)

0.000

0.000

0.000.000

0.00EACH

439.00000

0875 MATERIAL ALLOWANCE Steel Sign Supp 
(2.5"RoundSch80)(Pst&Slip)

0.000

0.000

0.000.000

0.00EACH

245.00000

0880 *Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

2,364.002.000

0.00

2.000

EACH

1,182.00000

0885 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000

0.000

614-32400  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 
Dia)

0.000

0.000

0.000.000

0.00EACH

25,400.00000

0885 MATERIAL ALLOWANCE Monotube Overhead Sign Cant (24 In 
Dia)

0.000

0.000

0.000.000

0.00EACH

919.48000

0890 *Monotube Overhead Sign Bridge (20 Inch Diamete r) 3.000

0.000

614-42000  
 

156,000.003.000

0.00

3.000

EACH

52,000.00000

0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 
Dia)

0.000

0.000

0.000.000

0.00EACH

40,500.00000

0890 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 20 In 
Dia)

0.000

0.000

0.000.000

0.00EACH

1,466.10000
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0895 *Monotube Overhead Sign Bridge (24 Inch Diamete r) 1.000

0.000

614-42400  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 
Dia)

0.000

0.000

0.000.000

0.00EACH

57,800.00000

0895 MATERIAL ALLOWANCE Monotub Overhead Sign Brdg ( 24 IN 
Dia)

0.000

0.000

0.000.000

0.00EACH

2,092.36000

0900 *Traffic Signal Face (12-12-12) 21.000

0.000

614-70336  
 

16,800.0021.000

0.00

21.000

EACH

800.00000

0900 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

409.30000

0905 *Traffic Signal Face (12-12-12-12) 1.000

0.000

614-70448  
 

1,180.001.000

0.00

1.000

EACH

1,180.00000

0905 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12) 0.000

0.000

0.000.000

0.00EACH

634.40000

0910 *Communications Cabinet 1.000

0.000

614-72830  
 

11,400.001.000

0.00

1.000

EACH

11,400.00000

0915 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

20,300.002.000

0.00

2.000

EACH

10,150.00000

0915 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000

0.000

0.000.000

0.00EACH

7,500.00000

0920 *Loop Detector Wire 1,676.000

0.000

614-72875  
 

5,530.801,676.000

0.00

1,676.000

LF  

3.30000
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0925 *Flashing Beacon 4.000

0.000

614-80000  
 

10,780.004.000

0.00

4.000

EACH

2,695.00000

0930 Impact Attenuator 4.000

0.000

614-85001  
 

80,000.004.000

0.00

4.000

EACH

20,000.00000

0930 MATERIAL ALLOWANCE Impact Atten 0.000

0.000

0.000.000

0.00EACH

17,000.00000

0935 *Traffic Signal Span Wire Pole (12 Inch) 2.000

0.000

614-85312  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

0940 *Traffic Signal-Light Span Wire Pole (12 Inch) 3.000

0.000

614-85362  
 

24,900.003.000

0.00

3.000

EACH

8,300.00000

0945 *Traffic Signal-Light Span Wire Pole (16 Inch) 2.000

0.000

614-85366  
 

20,200.002.000

0.00

2.000

EACH

10,100.00000

0950 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

2.000

0.000

614-86238  
 

5,390.002.000

0.00

2.000

EACH

2,695.00000

0950 MATERIAL ALLOWANCE Ctrler (S-S) (F-A) (8) 0.000

0.000

0.000.000

0.00EACH

2,000.00000

0955 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0955 MATERIAL ALLOWANCE Uninterupted Power Supply 0.000

0.000

0.000.000

0.00EACH

4,500.00000

0960 *Closed Circuit Television Camera (Traffic 
Surveillance) 

1.000

0.000

614-87333  
 

7,800.001.000

0.00

1.000

EACH

7,800.00000



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0965 *Fiber Optic Cable (Single Mode) (12 Strands) ( Install 
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

0.000

LF  

7.50000

0970 *Fiber Optic Cable (Single Mode) (96 Strands) 2,000.000

0.000

614-87496  
 

15,200.002,000.000

0.00

2,100.000

LF  

7.60000

0975 48 Inch Automatic Drain Gate 1.000

0.000

615-10048  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0980 *Detour 5,093.690

0.000

621-00430  
 

152,810.705,093.690

0.00

5,093.690

SY  

30.00000

0985 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0990 Construction Surveying 0.333

0.000

625-00000  
 

83,250.000.333

0.00

0.340

L S 

250,000.00000

0995 *Mobilization 0.800

0.000

626-00000  
 

1,600,000.000.800

0.00

0.800

L S 

2,000,000.00000

1000 Public Information Services 0.750

0.000

626-01000  
 

15,000.000.750

0.00

1.000

L S 

20,000.00000

1005 *Pavement Marking Paint 454.987

0.000

627-00001  
 

13,649.61454.987

0.00

454.987

GAL 

30.00000

1010 *Epoxy Pavement Marking 154.000

138.000

627-00005  
 

16,060.00292.000

7,590.00

292.000

GAL 

55.00000

1015 *Preformed Plastic Pavement Marking (Type I)(In laid) 2,737.000

8,760.000

627-01010  
 

106,347.2511,497.000

81,030.00

11,497.000

SF  

9.25000
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1020 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

232.000

0.000

627-30327  
 

2,784.00232.000

0.00

232.000

SF  

12.00000

1025 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

0.000

SF  

9.00000

1030 Survey Monument (Type 1) 2.000

0.000

629-01001  
 

220.002.000

0.00

2.000

EACH

110.00000

1035 Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

0.000

EACH

160.00000

1040 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

0.000

EACH

130.00000

1045 *Flagging 1,625.000

0.000

630-00000  
 

1,625.001,625.000

0.00

1,625.000

HOUR

1.00000

1050 *Uniformed Traffic Control 519.490

12.670

630-00003  
 

532.16532.160

12.67

750.000

HOUR

1.00000

1055 *Traffic Control Vehicle 1.503

0.000

630-00004  
 

12,024.001.503

0.00

1.670

EACH

8,000.00000

1060 *Traffic Control Inspection 99.570

0.000

630-00007  
 

99.5799.570

0.00

99.670

DAY 

1.00000

1065 *Traffic Control Management 211.790

5.330

630-00012  
 

217.12217.120

5.33

217.120

DAY 

1.00000

1070 *Flashing Beacon (Portable) 0.891

0.000

630-80001  
 

668.250.891

0.00

3.000

EACH

750.00000



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

1075 *Barricade (Type 3 M-A) (Temporary) 8.100

0.000

630-80335  
 

810.008.100

0.00

9.000

EACH

100.00000

1080 *Construction Traffic Sign (Panel Size A) 82.647

0.000

630-80341  
 

8,264.7082.647

0.00

100.000

EACH

100.00000

1085 *Construction Traffic Sign (Panel Size B) 47.628

0.000

630-80342  
 

6,667.9247.628

0.00

60.000

EACH

140.00000

1090 *Construction Traffic Sign (Panel Size C) 8.694

0.000

630-80343  
 

1,738.808.694

0.00

10.000

EACH

200.00000

1095 *Construction Traffic Sign (Special) 210.780

0.000

630-80344  
 

4,215.60210.780

0.00

404.000

SF  

20.00000

1100 *Portable Message Sign Panel 2.385

0.000

630-80355  
 

19,080.002.385

0.00

2.670

EACH

8,000.00000

1105 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.718

0.000

630-80358  
 

1,902.602.718

0.00

3.020

EACH

700.00000

1110 *Drum Channelizing Device 130.761

0.000

630-80360  
 

5,230.44130.761

0.00

145.290

EACH

40.00000

1115 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

70.00000

1120 Concrete Barrier (Temporary) 6,825.294

0.000

630-80370  
 

273,011.766,825.294

0.00

7,583.660

LF  

40.00000

1125 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

15.00000
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1130 *Traffic Cone 149.103

0.000

630-80380  
 

1,938.34149.103

0.00

167.000

EACH

13.00000

1135 *Tubular Marker 14.346

0.000

630-80384  
 

430.3814.346

0.00

18.000

EACH

30.00000

1140 *Impact Attenuator (Temporary) 4.788

0.000

630-85010  
 

11,970.004.788

0.00

13.400

EACH

2,500.00000

1145 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.197

0.000

630-85040  
 

9,576.001.197

0.00

1.330

EACH

8,000.00000

1150 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

500.00000

1155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

207,303.730

F A 

1.00000

1160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1165 F/A Incentive Early Completion Incentive 452,000.000

0.000

700-70014  
 

452,000.00452,000.000

0.00

513,408.000

F A 

1.00000

1170 F/A Fuel Cost Adjustment 27,343.410

0.000

700-70016  
 

27,343.4127,343.410

0.00

30,000.000

F A 

1.00000

1175 F/A On-The-Job Trainee 8,191.200

0.000

700-70021  
 

8,191.208,191.200

0.00

10,000.000

HOUR

1.00000

1180 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000
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1185 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1190 F/A INTERIM SURFACE REPAIR 1,414.990

0.000

700-70031  
 

1,414.991,414.990

0.00

1,414.990

F A 

1.00000

1195 F/A Obtain Street Permits from Denver 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1200 F/A UTC Officer Time 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

1205 Forced Accounts Provide Security Guard 0.000

0.000

700-70036  
 

0.000.000

0.00

0.000

F A 

1.00000

1210 F/A Obtain Power from Xcel Energy Furnish and I nstall 
Electrical Services

2,629.010

0.000

700-70072  
 

2,629.012,629.010

0.00

3,000.000

F A 

1.00000

1215 F/A Provide Dewatering 35,398.980

0.000

700-70081  
 

35,398.9835,398.980

0.00

35,398.980

F A 

1.00000

1220 F/A Landscaping Restoration 1,938.980

0.000

700-70310  
 

1,938.981,938.980

0.00

5,000.000

F A 

1.00000

1225 F/A Erosion Control 4,583.990

0.000

700-70380  
 

4,583.994,583.990

0.00

5,000.000

F A 

1.00000

1230 F/A Hazardous Waste Disposal Force Account 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1235 *F/A Environmental Health & Safety Management 88,352.060

0.000

700-70589  
 

88,352.0688,352.060

0.00

90,000.000

F A 

1.00000
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2140 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 268.000

0.000

900-00010  
 

52,260.00268.000

0.00

268.000

HOUR

195.00000

2155 Removal of Trash Removal of Trash, SMCO #6 750.000

2.000

208-00107  
 

121,824.00752.000

324.00

800.000

HOUR

162.00000

2160 Added Item (Hour)/ 351.000

0.000

900-00010  
 

35,100.00351.000

0.00

400.000

HOUR

100.00000

2170 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMCO # 8) 423.000

0.000

619-50640  
 

23,671.08423.000

0.00

423.000

LF  

55.96000

2175 Added Item (Each)/ Mobilization (Special)(San.S ewer) 
(SMCO 8)

1.000

0.000

900-00007  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

2180 Added Item (Each)/ Manhole (Special)(Type P) (S MCO #9) 3.000

0.000

900-00007  
 

105,948.513.000

0.00

3.000

EACH

35,316.17000

2185 66 Inch Reinforced Concrete Pipe (Complete In P lace) 66
Inch RCP (CIP  (SMCO #9)

432.000

0.000

603-01665  
 

110,406.24432.000

0.00

432.000

LF  

255.57000

2190 Added Item (Lump Sum)/ Modified Shoring for Are a 4. 1.000

0.000

900-00014  
 

20,065.001.000

0.00

1.000

L S 

20,065.00000

2195 12 Inch Ductile Iron Pipe SMCO #12, Denver Wate rline 
Relocation

253.000

0.000

619-06120  
 

41,998.00253.000

0.00

253.000

LF  

166.00000

2200 Added Item (Each)/ 12" Water Valve, SMCO #12 1.000

0.000

900-00007  
 

1,880.851.000

0.00

1.000

EACH

1,880.85000

2210 Material Handling (Stockpile) SMCO #14 20,525.000

0.000

250-00200  
 

1,611,212.5020,525.000

0.00

20,525.000

CY  

78.50000
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2230 Port Traf Speed Monitor SMCO #16 (Non-BE) 112.950

0.000

630-80368  
 

11,295.00112.950

0.00

125.500

DAY 

100.00000

2245 Added Item (Each)/ Reset Structure (Inlet) SMCO  #18 2.000

0.000

900-00007  
 

3,480.002.000

0.00

2.000

EACH

1,740.00000

2255 Added Item (Each)/ Inlet Roadway Plate 3.000

0.000

900-00007  
 

16,620.003.000

0.00

3.000

EACH

5,540.00000

2260 Added Item (Each)/ Mobilization (Detour 
Paving)(Special)

1.000

0.000

900-00007  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

2265 Added Item (Each)/ Mobilization(Striping)(Speci al) 1.000

0.000

900-00007  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

2270 Added Item (Lump Sum)/ Detour Drainage Pipe (Cl ass 
0)(Special)

1.000

0.000

900-00014  
 

19,950.001.000

0.00

1.000

L S 

19,950.00000

2275 Added Item (Lump Sum)/ Subcontractor compensati on 
(Engineering Cost)

1.000

0.000

900-00014  
 

7,195.831.000

0.00

1.000

L S 

7,195.83000

2280 Added Item (Lump Sum)/ Temporary Lighting (SMCO  #22) 1.000

0.000

900-00014  
 

22,785.001.000

0.00

1.000

L S 

22,785.00000

2290 Added Item (Lump Sum)/ Relocate Fiber Optic Lin e (SMCO 
#23)

1.000

0.000

900-00014  
 

9,650.001.000

0.00

1.000

L S 

9,650.00000

2295 Reflector Strip (6 In) SMCO #24 1,887.000

0.000

612-00075  
 

79,725.751,887.000

0.00

1,887.000

EACH

42.25000

2300 Inlet Ty D (10 Ft) SMCO #25 1.000

0.000

604-00510  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000
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2305 Added Item (Dollar)/ SMCO #26, Price Adjustment s for 
Non-BE Items

-39,296.230

0.000

900-00006  
 

-39,296.23-39,296.230

0.00

-39,296.230

DOL 

1.00000

2310 F/A Temporary Highway Lighting (SMCO #27) 50,497.040

0.000

700-70034  
 

50,497.0450,497.040

0.00

50,497.040

F A 

1.00000

2325 Added Item (Cubic Yard)/ Excavate, dispose and replace 
subgrade (Non-Haz) (SMCO #29)

5,060.900

0.000

900-00004  
 

318,836.705,060.900

0.00

5,060.900

CY  

63.00000

2330 Geotextile (Separator) (CL 1) SMCO #29 6,865.000

0.000

420-00132  
 

17,917.656,865.000

0.00

6,865.000

SY  

2.61000

2335 Geogrid Reinforce SMCO #29 6,154.300

0.000

506-01020  
 

19,755.306,154.300

0.00

6,154.300

SY  

3.21000

2350 Deciduous Tree (1.5 In C) SMCO #30 - Overland P ark 
Landscaping

81.000

0.000

214-00215  
 

63,180.0081.000

0.00

81.000

EACH

780.00000

2355 Deciduous Shrub (1 Gal) SMCO #30 - Overland Par k 
Landscaping

90.000

0.000

214-00310  
 

14,400.0090.000

0.00

90.000

EACH

160.00000

2360 Added Item (Each)/ SMCO 30 - Overlnd Park Lands cpg. 
Evergreen Tree (6')(B/B)(Sp

53.000

0.000

900-00007  
 

42,400.0053.000

0.00

53.000

EACH

800.00000

2365 Evergreen Shrub (1 Gal) SMCO #30 - Overland Par k 
Landscaping

0.000

0.000

214-00610  
 

0.000.000

0.00

0.000

EACH

160.00000

2370 Added Item (Lump Sum)/ SMCO # 30 - Overland Par k 
Landscaping, Landcape Maint.(Spec.

1.000

0.000

900-00014  
 

63,350.001.000

0.00

1.000

L S 

63,350.00000

2375 Added Item (Cubic Yard)/ SMCO #31, Unit of Meas urement 
change for ABC (Cl 6)

10,155.500

42.000

900-00004  
 

256,977.0010,197.500

1,058.40

10,197.500

CY  

25.20000
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2380 Added Item (Each)/ SMCO #32, Dowel Basket Assem bly 172.000

0.000

900-00007  
 

20,395.76172.000

0.00

172.000

EACH

118.58000

2390 Str Bkfl (CL 1) SMCO #34, Str. Bkfl (Cl 1) - Re taining 
Wall, Ramp 4

72.000

0.000

206-00100  
 

5,723.2872.000

0.00

72.000

CY  

79.49000

2395 Conc CL D (Wall) SMCO #34, Concrete Class D Wal l - 
Retaining Wall, Ramp 4

26.000

0.000

601-03050  
 

12,404.3426.000

0.00

26.000

CY  

477.09000

2400 Fence CL (48 In) SMCO #34, Retaining Wall at Ra mp 4 54.000

0.000

607-53148  
 

2,311.2054.000

0.00

54.000

LF  

42.80000

2405 Gutter Ty 2 (2 Ft) SMCO #34, Retaining Wall at Ramp 4 58.500

0.000

609-24002  
 

1,291.1058.500

0.00

59.000

LF  

22.07000

2420 Curb Ty 6 M SMCO #37, Curb and HMA Pad 1,540.000

0.000

609-60011  
 

15,400.001,540.000

0.00

1,540.000

LF  

10.00000

2425 Bitum S and D Pave (Asph) SMCO #37 83.100

0.000

507-00400  
 

14,958.0083.100

0.00

83.100

TON 

180.00000

2430 Added Item (Each)/ SMCO #37, Mobilization for C urb Type
6M

3.000

0.000

900-00007  
 

1,950.003.000

0.00

3.000

EACH

650.00000

2435 15 In RCP (CIP) SMCO #38, 15 Inch RCP Bypass 276.000

0.000

603-01155  
 

12,489.00276.000

0.00

276.000

LF  

45.25000

2440 Added Item (Each)/ SMCO #38, Mobilization for P atching 4.000

0.000

900-00007  
 

1,800.004.000

0.00

4.000

EACH

450.00000

2510 Rem Light Standard SMCO #40, Removal of Light S tandard 13.000

0.000

202-00700  
 

6,292.0013.000

0.00

13.000

EACH

484.00000
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2520 Added Item (Lump Sum)/ Relocate 96 Strand Fiber  Optic, 
under Ramp 2 Wall.

1.000

0.000

900-00014  
 

16,483.001.000

0.00

1.000

L S 

16,483.00000

2525 Added Item (Lump Sum)/ SMCO #42, Subcontractor 
Compensation, Walls G and H

1.000

0.000

900-00014  
 

28,226.191.000

0.00

1.000

L S 

28,226.19000

2530 Added Item (Lump Sum)/ SMCO #42, Temp Drainage for 
Walls G and H elimin (Non-BE)

1.000

0.000

900-00014  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

2540 Added Item (Cubic Yard)/ SMCO #42, Wall G and H  elim., 
additional Export of uncl Exc.

1,251.000

0.000

900-00004  
 

21,892.501,251.000

0.00

1,251.000

CY  

17.50000

2550 Added Item (Foot)/ Guardrail Type 3 (6' 3")(Ste el 
posts)

1,082.750

0.000

900-00012  
 

18,309.301,082.750

0.00

1,083.000

LF  

16.91000

2550 MATERIAL ALLOWANCE Guardrail Type 3, Steel rail  and 
hardware

0.000

0.000

0.000.000

0.00LF  

4.60000

2555 Added Item (Each)/ Transition Type 3G (Steel Po sts) 1.000

0.000

900-00007  
 

1,147.251.000

0.00

1.000

EACH

1,147.25000

2560 Added Item (Each)/ Transition Type 3H (Steel Po sts) 3.000

0.000

900-00007  
 

1,736.403.000

0.00

3.000

EACH

578.80000

2560 MATERIAL ALLOWANCE 3H Transition 0.000

0.000

0.000.000

0.00EACH

306.00000

2565 Added Item (Each)/ End Anchorage (Nonflared) (S teel 
Posts)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

2,117.10000

2565 MATERIAL ALLOWANCE Non Flared end section 0.000

0.000

0.000.000

0.00EACH

1,355.00000
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2570 *3 Inch Electrical Conduit (Bored) 180.000

0.000

613-00306  
 

4,554.00180.000

0.00

180.000

LF  

25.30000

2575 Added Item (Each)/ SMCO # 45 Outlet Structure ( CR-12) 1.000

0.000

900-00007  
 

29,975.001.000

0.00

1.000

EACH

29,975.00000

2580 Added Item (Each)/ SMCO #47, Temp Ramp 2 Wall -  
Mobilization (Subcontractor)

1.000

0.000

900-00007  
 

2,570.001.000

0.00

1.000

EACH

2,570.00000

2585 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal l - 
Engineering (Temp Ramp 2 Wall)

1.000

0.000

900-00014  
 

4,775.001.000

0.00

1.000

L S 

4,775.00000

2590 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal l - Exc.
and Rem. of panel wall

1.000

0.000

900-00014  
 

11,065.001.000

0.00

1.000

L S 

11,065.00000

2595 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal l - Temp
Wall Construction

1.000

0.000

900-00014  
 

48,919.581.000

0.00

1.000

L S 

48,919.58000

2600 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal l - 
Removal of Temp Wall

1.000

0.000

900-00014  
 

12,215.001.000

0.00

1.000

L S 

12,215.00000

2605 Added Item (Lump Sum)/ SMCO #47 Temp Ramp 2 Wal l - 
Rebuild Perm. MSE Wall and backf

1.000

0.000

900-00014  
 

28,786.831.000

0.00

1.000

L S 

28,786.83000

2610 Added Item (Each)/ SMCO #48, Curved Sign Post 7.000

0.000

900-00007  
 

12,250.007.000

0.00

7.000

EACH

1,750.00000

2615 *2 Inch Electrical Conduit (Bored) SMCO #49, 2 Inch 
Electrical Conduit (Bored)

2,246.000

0.000

613-00206  
 

37,440.822,246.000

0.00

2,246.000

LF  

16.67000

2620 *3 Inch Electrical Conduit (Bored) SCMO #49 3 I nch 
Electrical Conduit (Bored)

2,960.000

0.000

613-00306  
 

59,200.002,960.000

0.00

2,960.000

LF  

20.00000
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2625 Added Item (Foot)/ SMCO #49, 2 Inch Electrical Conduit 
(Lipan)

18.000

0.000

900-00012  
 

309.9618.000

0.00

18.000

LF  

17.22000

2630 Added Item (Foot)/ SMCO #49, 3 Inch Electrical Conduit 
(Lipan)

42.000

0.000

900-00012  
 

746.7642.000

0.00

42.000

LF  

17.78000

2635 Pull Box (24"x36"x18") SMCO #49, Alameda and Li pan, 
Pull Box (A)

4.000

0.000

613-07034  
 

2,888.604.000

0.00

4.000

EACH

722.15000

2640 Added Item (Each)/ SMCO #49, Alameda/Lipan, Pul l 
Box(B)(17"x30"x12")

4.000

0.000

900-00007  
 

3,110.804.000

0.00

4.000

EACH

777.70000

2650 Pull Box (24"x36"x24") SMCO #49, Alameda/Lipan,  Pull 
Box (C)

2.000

0.000

613-07023  
 

2,210.902.000

0.00

2.000

EACH

1,105.45000

2655 Added Item (Each)/ SMCO #49, Alameda/Lipan, Pul l Box 
(11"x18"x12")

1.000

0.000

900-00007  
 

650.001.000

0.00

1.000

EACH

650.00000

2660 Added Item (Foot)/ SMCO #49, Alameda/Lipan, Cat  5 
Wiring

550.000

0.000

900-00012  
 

583.00550.000

0.00

550.000

LF  

1.06000

2665 Added Item (Lump Sum)/ SMCO #49, Alameda/Lipan,  
Mobilization (Lipan)

1.000

0.000

900-00014  
 

1,640.001.000

0.00

1.000

L S 

1,640.00000

2670 Added Item (Hour)/ SMCO #49, Alameda/Lipan, Lab or Crew 
(Lipan)

0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

140.00000

2675 Added Item (Hour)/ SMCO $49, Alammeda/Lipan, Lo ader 
(Lipan)

0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

160.00000

2680 Added Item (Lump Sum)/ Repair 2" Conduit on Ram p 3 1.000

0.000

900-00014  
 

1,120.001.000

0.00

1.000

L S 

1,120.00000
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2685 Fiber Optic Cable (S Mode) (12 Fiber) SM CO #51 1,200.000

1,034.000

614-87010  
 

19,435.802,234.000

8,995.80

2,234.000

LF  

8.70000

2690 Added Item (Lump Sum)/ Uncover and Drain Xcel T ower, 
Ramp 4

1.000

0.000

900-00014  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

2695 Gdrail Ty 7 (Sty CC) SMCO #53 2,129.500

0.000

606-00720  
 

165,888.052,129.500

0.00

2,129.500

LF  

77.90000

2700 Added Item (Lump Sum)/ SMCO #54, Modify Sign St ructure 
F-16-AG

1.000

0.000

900-00014  
 

17,000.221.000

0.00

1.000

L S 

17,000.22000

2705 Added Item (Hour)/ SMCO #54, Sandblast Reinforc ing 
Steel

11.000

0.000

900-00010  
 

1,595.0011.000

0.00

11.000

HOUR

145.00000

2710 Res Light Standard SMCO #55 4.000

0.000

210-00750  
 

9,650.004.000

0.00

4.000

EACH

2,412.50000

2715 Added Item (Each)/ SMCO #55, Pull Box (Xcel) 4.000

0.000

900-00007  
 

3,080.004.000

0.00

4.000

EACH

770.00000

2720 Lumin HPS (400 W) SMCO #56 4.000

0.000

613-70400  
 

3,234.004.000

0.00

5.000

EACH

808.50000

2725 Added Item (Cubic Yard)/ Concrete Class D, SMCO  #58 10.170

0.000

900-00004  
 

6,102.0010.170

0.00

10.170

CY  

600.00000

2730 Added Item (Foot)/ Concrete Glare Screen, SMCO #59 150.000

0.000

900-00012  
 

5,700.00150.000

0.00

150.000

LF  

38.00000

2740 F/A Removal Remove existing brick storm line an d 
connect to Note 61 MHS

28,839.520

0.000

700-70050  
 

28,839.5228,839.520

0.00

28,839.520

F A 

1.00000
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2745 Added Item (Foot)/ Shoring for Ramp 2 348.000

0.000

900-00012  
 

13,920.00348.000

0.00

348.000

LF  

40.00000

2750 Added Item (Cubic Yard)/ Temporary Ramp 2 Detou r 
embankment

1,914.000

0.000

900-00004  
 

33,495.001,914.000

0.00

1,914.000

CY  

17.50000

2755 Added Item (Hour)/ Flagging 869.150

25.500

900-00010  
 

19,682.30894.650

561.00

1,274.000

HOUR

22.00000

2760 Added Item (Hour)/ Uniformed Traffic Control 0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

60.50000

2765 Added Item (Day)/ Traffic Control Inspection 10.670

0.000

900-00005  
 

1,813.9010.670

0.00

11.000

DAY 

170.00000

2770 Added Item (Day)/ Traffic Control Management 0.000

1.000

900-00005  
 

357.501.000

357.50

25.000

DAY 

357.50000

2795 Inlet Ty 13 (5 Ft) SMCO # 64 1.000

0.000

604-13005  
 

3,150.001.000

0.00

1.000

EACH

3,150.00000

2800 Added Item (Lump Sum)/ Splice Fiber Optic Lines 1.000

0.000

900-00014  
 

6,423.501.000

0.00

1.000

L S 

6,423.50000

2805 F/A Repair Repair exsiting 96 Strand ITS Fiber Optic 
Cable

5,512.350

0.000

700-70130  
 

5,512.355,512.350

0.00

5,512.350

F A 

1.00000

2810 Preform Thermoplastic Pvmt Mkg (WS) SMCO #67 556.000

25.000

627-30405  
 

6,972.00581.000

300.00

581.000

SF  

12.00000

2815 Preform Thermoplastic Pvmt Mkg (XS) SMCO #67 1,745.000

0.000

627-30410  
 

15,705.001,745.000

0.00

1,745.000

SF  

9.00000
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2820 F/A Repair SMCO #69 Repair Sanitary Sewer Line 22,321.860

0.000

700-70130  
 

22,321.8622,321.860

0.00

22,321.860

F A 

1.00000

2825 Added Item (Each)/ SMCO #70, Sign 201 Vertical Supports 3.000

0.000

900-00007  
 

4,329.003.000

0.00

3.000

EACH

1,443.00000

2830 Added Item (Lump Sum)/ SMCO 71, Modify and Inst all Sign
32 vertical supports.

1.000

0.000

900-00014  
 

4,160.001.000

0.00

1.000

L S 

4,160.00000

2835 Added Item (Lump Sum)/ SMCO #72, Wire power to existing
highway lighting, NB Santa

1.000

0.000

900-00014  
 

3,750.001.000

0.00

1.000

L S 

3,750.00000

2840 Adj Valve Box SMCO #73 5.000

0.000

210-04050  
 

1,350.005.000

0.00

5.000

EACH

270.00000

2845 12 In LED (Arr) SMCO #74 3.000

0.000

614-10155  
 

480.003.000

0.00

3.000

EACH

160.00000

2850 Comm Cabinet (Type 1) SMCO #75 0.000

1.000

614-72831  
 

11,168.001.000

11,168.00

1.000

EACH

11,168.00000

2855 Added Item (Each)/ SMCO #75, Furnish Optical 
Transceiver

0.000

1.000

900-00007  
 

2,938.001.000

2,938.00

1.000

EACH

2,938.00000

2860 Added Item (Lump Sum)/ SMCO #75, Splice F.O. Ca ble 0.000

1.000

900-00014  
 

3,600.001.000

3,600.00

1.000

L S 

3,600.00000

CAT 16,199,746.54133,553.9616,725,237.12CURRENT AMT0200 $ $ $

CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY 

1240 Clearing and Grubbing 0.150

0.000

201-00000  
 

15,000.000.150

0.00

0.150

L S 

100,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY 

1245 *Removal of Tree 110.000

0.000

202-00010  
 

17,600.00110.000

0.00

110.000

EACH

160.00000

1250 *Removal of Delineator 1.000

0.000

202-00090  
 

7.451.000

0.00

1.000

EACH

7.45000

1255 Removal of Concrete Median Cover Material 254.000

0.000

202-00190  
 

762.00254.000

0.00

254.000

SY  

3.00000

1260 Removal of Curb and Gutter 296.000

0.000

202-00203  
 

740.00296.000

0.00

296.000

LF  

2.50000

1265 *Removal of Luminaire (BRIDGE) 3.000

0.000

202-00750  
 

825.003.000

0.00

3.000

EACH

275.00000

1270 *Removal of Impact Attenuator 2.000

0.000

202-00895  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

1275 Removal of Guardrail Type 7 4,150.520

0.000

202-01170  
 

62,257.804,150.520

0.00

4,150.520

LF  

15.00000

1280 *Potholing 64.250

0.000

203-01597  
 

16,062.5064.250

0.00

70.000

HOUR

250.00000

1285 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

15,000.00000

1290 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

0.000

L S 

15,000.00000

1295 *Concrete Pavement (13 Inch) 21,171.500

0.000

412-01300  
 

965,420.4021,171.500

0.00

21,200.000

SY  

45.60000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY 

1295 MATERIAL ALLOWANCE Conc Pvmt (13 In) 0.000

0.000

0.000.000

0.00SY  

3.59700

1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

3.59700

1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

4.81000

1295 MATERIAL ALLOWANCE Concrete Pavement (13 Inch) 0.000

0.000

0.000.000

0.00SY  

4.81000

1300 Concrete Slope and Ditch Paving 15.500

0.000

507-00000  
 

3,875.0015.500

0.00

16.000

CY  

250.00000

1305 *Detour 10,334.120

0.000

621-00430  
 

310,023.6010,334.120

0.00

10,335.000

SY  

30.00000

1310 Construction Surveying 0.647

0.000

625-00000  
 

161,750.000.647

0.00

0.664

L S 

250,000.00000

1315 *Mobilization 0.200

0.000

626-00000  
 

400,000.000.200

0.00

0.200

L S 

2,000,000.00000

1320 *Pavement Marking Paint 874.153

0.000

627-00001  
 

26,224.59874.153

0.00

917.153

GAL 

30.00000

1325 *Flagging 3,250.000

0.000

630-00000  
 

3,250.003,250.000

0.00

3,250.000

HOUR

1.00000

1330 *Uniformed Traffic Control 1,040.760

0.000

630-00003  
 

1,040.761,040.760

0.00

2,002.000

HOUR

1.00000
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ITEM
NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY 

1335 *Traffic Control Vehicle 2.097

0.000

630-00004  
 

16,776.002.097

0.00

2.330

EACH

8,000.00000

1340 *Traffic Control Inspection 199.430

0.000

630-00007  
 

199.43199.430

0.00

199.430

DAY 

1.00000

1345 *Traffic Control Management 423.540

0.000

630-00012  
 

423.54423.540

0.00

434.210

DAY 

1.00000

1350 *Flashing Beacon (Portable) 1.809

0.000

630-80001  
 

1,356.751.809

0.00

5.000

EACH

750.00000

1355 *Barricade (Type 3 M-A) (Temporary) 13.797

0.000

630-80335  
 

1,379.7013.797

0.00

15.330

EACH

100.00000

1360 *Construction Traffic Sign (Panel Size A) 167.553

0.000

630-80341  
 

16,755.30167.553

0.00

203.000

EACH

100.00000

1365 *Construction Traffic Sign (Panel Size B) 97.272

0.000

630-80342  
 

13,618.0897.272

0.00

120.000

EACH

140.00000

1370 *Construction Traffic Sign (Panel Size C) 17.433

0.000

630-80343  
 

3,486.6017.433

0.00

19.370

EACH

200.00000

1375 *Construction Traffic Sign (Special) 427.320

0.000

630-80344  
 

8,546.40427.320

0.00

475.000

SF  

20.00000

1380 *Portable Message Sign Panel 4.815

0.000

630-80355  
 

38,520.004.815

0.00

5.350

EACH

8,000.00000

1385 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

5.382

0.000

630-80358  
 

3,767.405.382

0.00

6.000

EACH

700.00000
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1390 *Drum Channelizing Device 263.439

0.000

630-80360  
 

10,537.56263.439

0.00

292.710

EACH

40.00000

1395 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

70.00000

1400 Concrete Barrier (Temporary) 13,701.906

0.000

630-80370  
 

548,076.2413,701.906

0.00

15,736.340

LF  

40.00000

1405 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

15.00000

1410 *Traffic Cone 300.897

0.000

630-80380  
 

3,911.66300.897

0.00

334.330

EACH

13.00000

1415 *Tubular Marker 28.854

0.000

630-80384  
 

865.6228.854

0.00

32.060

EACH

30.00000

1420 *Impact Attenuator (Temporary) 9.603

0.000

630-85010  
 

24,007.509.603

0.00

18.600

EACH

2,500.00000

1425 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.503

0.000

630-85040  
 

12,024.001.503

0.00

1.670

EACH

8,000.00000

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

16,058.010

F A 

1.00000

1435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1440 F/A Concrete Pavement Incentive 41,778.870

0.000

700-70013  
 

41,778.8741,778.870

0.00

41,778.870

F A 

1.00000



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 44

PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.
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NO.

ITEM
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY 

1445 F/A Incentive Early Completion Incentive 113,000.000

0.000

700-70014  
 

113,000.00113,000.000

0.00

128,352.000

F A 

1.00000

1450 F/A Fuel Cost Adjustment 53,116.470

0.000

700-70016  
 

53,116.4753,116.470

0.00

60,000.000

F A 

1.00000

1455 F/A Roadway Smoothness Incentive -5,355.190

0.000

700-70018  
 

-5,355.19-5,355.190

0.00

25,000.000

F A 

1.00000

1460 F/A Asphalt Cement Cost Adjustment 61,957.210

0.000

700-70019  
 

61,957.2161,957.210

0.00

62,085.530

F A 

1.00000

1465 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

1470 F/A Quality Incentive Payment -13,246.260

0.000

700-70025  
 

-13,246.26-13,246.260

0.00

0.000

F A 

1.00000

1475 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1480 F/A INTERIM SURFACE REPAIR 2,158.630

0.000

700-70031  
 

2,158.632,158.630

0.00

2,158.630

F A 

1.00000

1485 *F/A Environmental Health & Safety Management 171,636.970

0.000

700-70589  
 

171,636.97171,636.970

0.00

180,000.000

F A 

1.00000

2165 Added Item (Hour)/ 63.500

0.000

900-00010  
 

6,350.0063.500

0.00

75.000

HOUR

100.00000

2235 Port Traf Speed Monitor SMCO #16 (BE) 225.450

0.000

630-80368  
 

22,545.00225.450

0.00

250.500

DAY 

100.00000
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2285 Added Item (Lump Sum)/ Temporary Lighting (SMCO  22) 1.000

0.000

900-00014  
 

22,785.001.000

0.00

1.000

L S 

22,785.00000

2415 Added Item (Dollar)/ SMCO 36, Price Adjustments  for 
Bridge Enterprise Items

-4,752.600

0.000

900-00006  
 

-4,752.60-4,752.600

0.00

-4,752.600

DOL 

1.00000

2445 Rem Conc Pavement BE Split of Bid Item 8,088.500

0.000

202-00210  
 

808,850.008,088.500

0.00

8,088.500

SY  

100.00000

2450 Sweeping BE Split of Bid Item 425.975

0.000

203-01620  
 

127,792.50425.975

0.00

475.000

HOUR

300.00000

2455 Erosion Log (12 In) BE Split of Bid Item 4,615.500

0.000

208-00002  
 

11,538.754,615.500

0.00

5,000.000

LF  

2.50000

2460 Silt Fence BE Split of Bid Item 741.000

0.000

208-00020  
 

607.62741.000

0.00

1,000.000

LF  

0.82000

2465 Gravel Bag BE Split of Bid Item 7,482.000

0.000

208-00034  
 

26,935.207,482.000

0.00

9,000.000

LF  

3.60000

2470 Check Dam BE Split of Bid Item 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

100.00000

2475 Conc Washout Str BE Split of Bid Item 9.000

0.000

208-00045  
 

4,275.009.000

0.00

9.000

EACH

475.00000

2480 Storm Drain Inlet Protection BE Split of Bid It em 0.500

0.000

208-00050  
 

1.750.500

0.00

1.000

EACH

3.50000

2485 Vehicle Tracking Pad BE Split of Bid Item 31.250

0.000

208-00070  
 

46,875.0031.250

0.00

35.000

EACH

1,500.00000
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2490 Removal and Disposal of Sediment (Labor) BE Spl it of 
Bid Item

779.500

0.000

208-00103  
 

20,267.00779.500

0.00

900.000

HOUR

26.00000

2495 Removal and Disposal of Sediment (Equip) BE Spl it of 
Bid Item

182.500

0.000

208-00105  
 

9,125.00182.500

0.00

225.000

HOUR

50.00000

2500 Erosion Control Supervisor BE Split of Bid Item 722.000

0.000

208-00205  
 

7,220.00722.000

0.00

746.000

HOUR

10.00000

2505 Temporary Berms BE Split of Bid Item 4,306.500

0.000

208-00300  
 

17,226.004,306.500

0.00

5,000.000

LF  

4.00000

2515 Rem Light Standard SMCO #40, Removal of Light S tandard 13.000

0.000

202-00700  
 

6,292.0013.000

0.00

13.000

EACH

484.00000

2535 Added Item (Lump Sum)/ SMCO $#42 Temp. Drainage  for 
Walls G and H Elim. (BE)

1.000

0.000

900-00014  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

2545 Added Item (Cubic Yard)/ SMCO #42, Wall G and H  elim., 
additional Export of uncl Exc.

1,250.000

0.000

900-00004  
 

21,875.001,250.000

0.00

1,250.000

CY  

17.50000

2775 Added Item (Hour)/ Flagging (BE) 1,744.350

0.000

900-00010  
 

38,375.701,744.350

0.00

2,548.000

HOUR

22.00000

2780 Added Item (Hour)/ Uniformed Traffic Control (B E) 0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

60.50000

2785 Added Item (Day)/ Traffic Control Inspection (B E) 21.330

0.000

900-00005  
 

3,626.1021.330

0.00

21.330

DAY 

170.00000
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2790 Added Item (Day)/ Traffic Control Management (B E) 0.000

0.000

900-00005  
 

0.000.000

0.00

50.000

DAY 

357.50000

CAT 4,321,847.600.004,620,187.61CURRENT AMT0250 $ $ $

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1490 Structure Excavation 4,432.000

0.000

206-00000  
 

26,592.004,432.000

0.00

4,432.000

CY  

6.00000

1495 *Structure Backfill (Class 1) 342.000

0.000

206-00100  
 

4,104.00342.000

0.00

342.000

CY  

12.00000

1500 Structure Backfill (Class 2) 2,290.000

45.000

206-00200  
 

30,355.002,335.000

585.00

2,335.000

CY  

13.00000

1505 *Mechanical Reinforcement of Soil 342.000

0.000

206-00360  
 

6,840.00342.000

0.00

342.000

CY  

20.00000

1510 Shoring (Area 6) 1.000

0.000

206-01786  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

1515 *Stone Matrix Asphalt (Fibers)(Asphalt) 828.890

0.000

403-09221  
 

68,590.65828.890

0.00

828.890

TON 

82.75000

1520 *Drilled Caisson (24 Inch) 108.000

0.000

503-00024  
 

5,940.00108.000

0.00

108.000

LF  

55.00000

1520 MATERIAL ALLOWANCE Reinforcing steel cage for 2 4" 
Caisson

0.000

0.000

0.000.000

0.00LF  

10.01000

1525 *Drilled Caisson (36 Inch) 188.000

0.000

503-00036  
 

18,800.00188.000

0.00

188.000

LF  

100.00000
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1525 MATERIAL ALLOWANCE Reinforcing Cage for 36" Cai sson 0.000

0.000

0.000.000

0.00LF  

18.15000

1530 *Drilled Caisson (48 Inch) 614.800

-1.000

503-00048  
 

104,346.00613.800

-170.00

615.000

LF  

170.00000

1530 MATERIAL ALLOWANCE Reinforcing Cage for 48" Cai sson 0.000

0.000

0.000.000

0.00LF  

37.97000

1535 *Drilled Caisson (72 Inch) 58.100

11.900

503-00072  
 

42,000.0070.000

7,140.00

71.000

LF  

600.00000

1535 MATERIAL ALLOWANCE Reinforcing Cage for 72" Cai sson 0.000

0.000

0.000.000

0.00LF  

127.70000

1540 *Provide Temporary Support (F-16-XR) 1.000

0.000

509-08100  
 

600,000.001.000

0.00

1.000

L S 

600,000.00000

1545 Bearing Device (Type III) 12.000

0.000

512-00103  
 

66,000.0012.000

0.00

12.000

EACH

5,500.00000

1545 MATERIAL ALLOWANCE Bearing Device (Type III) 0.000

0.000

0.000.000

0.00EACH

4,352.00000

1550 Bridge Drain 10.000

0.000

513-00600  
 

105,000.0010.000

0.00

10.000

EACH

10,500.00000

1550 MATERIAL ALLOWANCE Bridge Drain 0.000

0.000

0.000.000

0.00EACH

1,100.00000

1555 *Waterproofing (Membrane) 7,181.000

0.000

515-00120  
 

86,602.867,181.000

0.00

7,181.000

SY  

12.06000
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1560 Bridge Expansion Device (0-4 Inch) 72.000

0.000

518-01004  
 

11,520.0072.000

0.00

72.000

LF  

160.00000

1560 MATERIAL ALLOWANCE Br Expan Device (0-4 In) 0.000

0.000

0.000.000

0.00LF  

130.56000

1565 Bridge Expansion Device (0-12 Inch) 72.000

0.000

518-01012  
 

129,600.0072.000

0.00

72.000

LF  

1,800.00000

1565 MATERIAL ALLOWANCE Bridge Expansion Device 0.000

0.000

0.000.000

0.00LF  

1,415.25000

1570 *Concrete Class D (Bridge) 3,031.000

0.000

601-03040  
 

1,060,850.003,031.000

0.00

3,031.000

CY  

350.00000

1575 Concrete Class S50 150.000

0.000

601-05050  
 

45,000.00150.000

0.00

150.000

CY  

300.00000

1580 *Structural Concrete Coating (Anti-Graffiti) 51,901.000

0.000

601-40302  
 

44,115.8551,901.000

0.00

51,901.000

SF  

0.85000

1585 *Structural Concrete Stain 16,737.000

0.000

601-40400  
 

120,506.4016,737.000

0.00

16,737.000

SY  

7.20000

1590 *Reinforcing Steel 39,521.730

0.000

602-00000  
 

25,689.1239,521.730

0.00

39,522.000

LB  

0.65000

1590 MATERIAL ALLOWANCE Reinforcing Steel - Ramp 1 0.000

0.000

0.000.000

0.00LB  

0.42500

1595 *Reinforcing Steel (Epoxy Coated) 920,177.000

0.000

602-00020  
 

644,123.90920,177.000

0.00

920,177.000

LB  

0.70000
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PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000

0.000

0.000.000

0.00LB  

0.47500

1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000

0.000

0.000.000

0.00LB  

0.47500

1600 15 Inch Plastic Pipe 160.000

0.000

603-50015  
 

5,600.00160.000

0.00

163.000

LF  

35.00000

1605 *Bridge Rail Type 7 3,594.000

0.000

606-10700  
 

233,610.003,594.000

0.00

3,594.000

LF  

65.00000

1605 MATERIAL ALLOWANCE Brdg Rail Type 7 0.000

0.000

0.000.000

0.00LF  

8.17600

1610 *Fence Chain Link (Special) (36 Inch) 3,762.000

0.000

607-53137  
 

82,764.003,762.000

0.00

3,762.000

LF  

22.00000

1610 MATERIAL ALLOWANCE Fence CL (Spec)(36 In) 0.000

0.000

0.000.000

0.00LF  

11.28000

1615 *1 Inch Electrical Conduit 537.000

0.000

613-00100  
 

4,886.70537.000

0.00

537.000

LF  

9.10000

1620 *2 Inch Electrical Conduit 9,402.000

0.000

613-00200  
 

71,925.309,402.000

0.00

9,402.000

LF  

7.65000

1625 *Prestressing Steel Strand 16,666.000

0.000

618-00002  
 

292,988.2816,666.000

0.00

16,666.000

MKFT

17.58000

1625 MATERIAL ALLOWANCE Prestressing Steel Strand 0.000

0.000

0.000.000

0.00MKFT

14.52000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1630 *Prestressing Steel Bar 0.000

0.000

618-00005  
 

0.000.000

0.00

0.000

MKFT

17.58000

1635 Prestressed Concrete Slab (Depth Less Than 6 In ches) 43,833.000

0.000

618-06032  
 

394,497.0043,833.000

0.00

43,833.000

SF  

9.00000

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than
6")

0.000

0.000

0.000.000

0.00SF  

5.54730

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than
6")

0.000

0.000

0.000.000

0.00SF  

5.54730

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than
6")

0.000

0.000

0.000.000

0.00SF  

5.54730

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than
6")

0.000

0.000

0.000.000

0.00SF  

5.54730

1635 MATERIAL ALLOWANCE Prestress Conc Slab (Depth L ess Than
6")

0.000

0.000

0.000.000

0.00SF  

5.54730

1640 *Precast Concrete U Girder (U72)(Curved) And 
Post-Tensioned

3,439.000

0.000

618-10372  
 

2,063,400.003,439.000

0.00

3,439.000

LF  

600.00000

1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000

0.000

0.000.000

0.00LF  

462.11000

1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000

0.000

0.000.000

0.00LF  

462.11000

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000

0.000

0.000.000

0.00LF  

462.11000
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PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000

0.000

0.000.000

0.00LF  

462.11000

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000

0.000

0.000.000

0.00LF  

462.11000

1640 MATERIAL ALLOWANCE Precast Concrte U Girder (U7 2) 0.000

0.000

0.000.000

0.00LF  

462.11000

2135 Prestressing Steel Bar Prestress Steel Bar, CO #4 16,349.000

0.000

618-00000  
 

287,415.4216,349.000

0.00

16,349.000

LB  

17.58000

2135 MATERIAL ALLOWANCE Prestress Steel Bar, CO #4 0.000

0.000

0.000.000

0.00LB  

2.38000

2145 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 180.000

0.000

900-00010  
 

35,100.00180.000

0.00

180.000

HOUR

195.00000

2205 Added Item (Lump Sum)/ SM Change Order #13, Add itional 
Falsework Towers for F-16-XR

1.000

0.000

900-00014  
 

212,319.001.000

0.00

1.000

L S 

212,319.00000

2215 Material Handling (Stockpile) SMCO #14 417.000

0.000

250-00200  
 

32,734.50417.000

0.00

417.000

CY  

78.50000

2225 Added Item (Lump Sum)/ Girder Modifications, F- 16-XR, 
SMCO #15

1.000

0.000

900-00014  
 

3,367.261.000

0.00

1.000

L S 

3,367.26000

2315 Added Item (Foot)/ Concrete Joint Waterstop (SM CO #28) 2,231.000

0.000

900-00012  
 

9,481.752,231.000

0.00

2,231.000

LF  

4.25000

2385 Added Item (Each)/ SMCO #33, Install Bridge Dra ins, 
F-16-XR

10.000

0.000

900-00007  
 

9,250.0010.000

0.00

10.000

EACH

925.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

2735 Added Item (Each)/ Bridge Drain Downspout Expan sion 
Assembly; SMCO #60

2.000

0.000

900-00007  
 

1,740.002.000

0.00

2.000

EACH

870.00000

CAT 7,087,654.997,555.007,088,564.17CURRENT AMT0300 $ $ $

CAT NO0301 BID ITEMS FOR F-16-DU WALLS(301) 

1645 *Structure Backfill (Class 1) 641.000

0.000

206-00100  
 

7,692.00641.000

0.00

641.000

CY  

12.00000

1650 *Mechanical Reinforcement of Soil 435.000

0.000

206-00360  
 

8,700.00435.000

0.00

435.000

CY  

20.00000

1650 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

1.63000

1650 MATERIAL ALLOWANCE Mecahnical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

6.48000

1655 Aggregate Base Course (Class 6) 333.000

0.000

304-06007  
 

6,327.00333.000

0.00

333.000

CY  

19.00000

1660 *Precast Panel Facing 954.000

0.000

504-04420  
 

12,573.72954.000

0.00

954.000

SF  

13.18000

1665 Concrete Class D (Wall) 54.000

4.300

601-03050  
 

20,405.0058.300

1,505.00

58.300

CY  

350.00000

1670 *Structural Concrete Coating (Anti-Graffiti) 2,070.000

0.000

601-40302  
 

1,759.502,070.000

0.00

2,070.000

SF  

0.85000

1675 *Structural Concrete Stain 230.000

0.000

601-40400  
 

1,656.00230.000

0.00

230.000

SY  

7.20000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0301 BID ITEMS FOR F-16-DU WALLS(301) 

1680 *Reinforcing Steel (Epoxy Coated) 8,335.000

679.000

602-00020  
 

6,309.809,014.000

475.30

9,014.000

LB  

0.70000

1685 *Bridge Rail Type 7 168.000

0.000

606-10700  
 

10,920.00168.000

0.00

168.000

LF  

65.00000

CAT 76,343.021,980.3076,343.02CURRENT AMT0301 $ $ $

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302) 

1690 Structure Excavation 2,686.000

0.000

206-00000  
 

16,116.002,686.000

0.00

2,686.000

CY  

6.00000

1695 *Structure Backfill (Class 1) 4,927.000

0.000

206-00100  
 

59,124.004,927.000

0.00

4,927.000

CY  

12.00000

1700 *Mechanical Reinforcement of Soil 4,251.000

0.000

206-00360  
 

85,020.004,251.000

0.00

4,251.000

CY  

20.00000

1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

1.63000

1700 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

6.48000

1705 Aggregate Base Course (Class 6) 858.000

0.000

304-06007  
 

16,302.00858.000

0.00

858.000

CY  

19.00000

1710 *Precast Panel Facing 6,681.000

0.000

504-04420  
 

88,055.586,681.000

0.00

6,681.000

SF  

13.18000

1710 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

11.20000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302) 

1715 Concrete Class D (Wall) 119.000

0.000

601-03050  
 

41,650.00119.000

0.00

119.000

CY  

350.00000

1720 *Structural Concrete Coating (Anti-Graffiti) 8,985.000

0.000

601-40302  
 

7,637.258,985.000

0.00

8,985.000

SF  

0.85000

1725 *Structural Concrete Stain 999.000

0.000

601-40400  
 

7,192.80999.000

0.00

999.000

SY  

7.20000

1730 *Reinforcing Steel (Epoxy Coated) 18,768.000

0.000

602-00020  
 

13,137.6018,768.000

0.00

18,768.000

LB  

0.70000

1735 *Bridge Rail Type 7 325.000

0.000

606-10700  
 

21,125.00325.000

0.00

325.000

LF  

65.00000

1740 *2 Inch Electrical Conduit 660.000

0.000

613-00200  
 

5,049.00660.000

0.00

660.000

LF  

7.65000

CAT 360,409.230.00360,409.23CURRENT AMT0302 $ $ $

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 ) 

1745 Removal of Portions of Present Structure F-16-D S 1.000

0.000

202-00495  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1750 Structure Excavation 3,908.000

0.000

206-00000  
 

23,448.003,908.000

0.00

3,908.000

CY  

6.00000

1755 *Structure Backfill (Class 1) 10,238.000

0.000

206-00100  
 

122,856.0010,238.000

0.00

10,238.000

CY  

12.00000

1760 *Mechanical Reinforcement of Soil 8,313.000

0.000

206-00360  
 

166,260.008,313.000

0.00

8,313.000

CY  

20.00000



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 56

PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 ) 

1760 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

1.63000

1765 *Reset Fence F-16-DS Wall 542.000

0.000

210-01000  
 

6,802.10542.000

0.00

542.000

LF  

12.55000

1770 Aggregate Base Course (Class 6) 1,870.000

0.000

304-06007  
 

35,530.001,870.000

0.00

1,871.000

CY  

19.00000

1775 *Precast Panel Facing 19,489.000

0.000

504-04420  
 

256,865.0219,489.000

0.00

19,489.000

SF  

13.18000

1780 Concrete Class D (Wall) 391.000

0.000

601-03050  
 

136,850.00391.000

0.00

391.000

CY  

350.00000

1785 *Structural Concrete Coating (Anti-Graffiti) 0.000

27,266.000

601-40302  
 

23,176.1027,266.000

23,176.10

27,266.000

SF  

0.85000

1790 *Structural Concrete Stain 330.000

2,700.000

601-40400  
 

21,816.003,030.000

19,440.00

5,730.000

SY  

7.20000

1795 *Reinforcing Steel (Epoxy Coated) 60,525.000

0.000

602-00020  
 

42,367.5060,525.000

0.00

60,525.000

LB  

0.70000

1800 *Guardrail Type 7 (Style CD) 795.000

0.000

606-00730  
 

40,545.00795.000

0.00

891.000

LF  

51.00000

1805 *Bridge Rail Type 7 1,496.000

0.000

606-10700  
 

97,240.001,496.000

0.00

1,496.000

LF  

65.00000

1810 *Fence Chain Link (Special) (36 Inch) 576.000

0.000

607-53137  
 

12,672.00576.000

0.00

576.000

LF  

22.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303 ) 

1815 *2 Inch Electrical Conduit 2,204.000

0.000

613-00200  
 

16,860.602,204.000

0.00

2,311.000

LF  

7.65000

CAT 1,018,288.3242,616.101,043,461.87CURRENT AMT0303 $ $ $

CAT NO0304 BID ITEMS FOR F-16-DW WALL (non-be) 

1820 Structure Excavation 7,598.000

0.000

206-00000  
 

45,588.007,598.000

0.00

7,598.000

CY  

6.00000

1825 *Structure Backfill (Class 1) 31,004.000

0.000

206-00100  
 

372,048.0031,004.000

0.00

31,005.000

CY  

12.00000

1830 *Mechanical Reinforcement of Soil 17,605.000

0.000

206-00360  
 

352,100.0017,605.000

0.00

17,605.000

CY  

20.00000

1830 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

1.63000

1830 MATERIAL ALLOWANCE Mechanica Reinforcement of S oil 0.000

0.000

0.000.000

0.00CY  

6.48000

1835 Aggregate Base Course (Class 6) 3,166.000

0.000

304-06007  
 

60,154.003,166.000

0.00

3,167.000

CY  

19.00000

1840 *Precast Panel Facing 22,264.000

0.000

504-04420  
 

293,439.5222,264.000

0.00

22,266.000

SF  

13.18000

1840 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

11.20000

1840 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

7.06000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0304 BID ITEMS FOR F-16-DW WALL (non-be) 

1845 Provide Temporary Support (F-16-DT) 0.830

0.000

509-08100  
 

41,500.000.830

0.00

0.830

L S 

50,000.00000

1850 Concrete Class D (Wall) 322.900

0.000

601-03050  
 

113,015.00322.900

0.00

323.000

CY  

350.00000

1855 *Structural Concrete Coating (Anti-Graffiti) 27,404.000

-400.000

601-40302  
 

22,953.4027,004.000

-340.00

37,713.000

SF  

0.85000

1860 *Structural Concrete Stain 3,000.000

0.000

601-40400  
 

21,600.003,000.000

0.00

4,183.000

SY  

7.20000

1865 *Reinforcing Steel (Epoxy Coated) 49,496.900

1,274.900

602-00020  
 

35,540.2650,771.800

892.43

50,771.800

LB  

0.70000

1870 *Bridge Rail Type 7 674.800

0.000

606-10700  
 

43,862.00674.800

0.00

980.000

LF  

65.00000

1875 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,985.000

LF  

7.65000

CAT 1,401,800.18552.431,454,536.04CURRENT AMT0304 $ $ $

CAT NO0305 BID ITEMS FOR F-16-DX Wall (non-be) 

1880 Structure Excavation 4,188.000

0.000

206-00000  
 

25,128.004,188.000

0.00

4,188.000

CY  

6.00000

1885 *Structure Backfill (Class 1) 13,231.000

0.000

206-00100  
 

158,772.0013,231.000

0.00

13,231.000

CY  

12.00000

1890 *Mechanical Reinforcement of Soil 7,694.000

0.000

206-00360  
 

153,880.007,694.000

0.00

7,694.000

CY  

20.00000
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PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 BID ITEMS FOR F-16-DX Wall (non-be) 

1890 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

1.63000

1895 Aggregate Base Course (Class 6) 1,625.000

0.000

304-06007  
 

30,875.001,625.000

0.00

1,625.000

CY  

19.00000

1900 *Precast Panel Facing 9,642.000

0.000

504-04420  
 

127,081.569,642.000

0.00

9,643.000

SF  

13.18000

1900 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00SF  

11.20000

1900 MATERIAL ALLOWANCE Precast Panels 0.000

0.000

0.000.000

0.00SF  

11.20000

1900 MATERIAL ALLOWANCE Precast Panels Facing 1.000

0.000

11.201.000

0.00SF  

11.20000

1905 Concrete Class D (Wall) 151.070

0.000

601-03050  
 

52,874.50151.070

0.00

151.070

CY  

350.00000

1910 *Structural Concrete Coating (Anti-Graffiti) 12,835.000

0.000

601-40302  
 

10,909.7512,835.000

0.00

12,835.000

SF  

0.85000

1915 *Structural Concrete Stain 1,426.000

0.000

601-40400  
 

10,267.201,426.000

0.00

1,426.000

SY  

7.20000

1920 *Reinforcing Steel (Epoxy Coated) 23,302.000

0.000

602-00020  
 

16,311.4023,302.000

0.00

23,302.000

LB  

0.70000

1925 *Bridge Rail Type 7 458.200

0.000

606-10700  
 

29,783.00458.200

0.00

458.200

LF  

65.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0305 BID ITEMS FOR F-16-DX Wall (non-be) 

1930 *2 Inch Electrical Conduit 666.000

0.000

613-00200  
 

5,094.90666.000

0.00

953.000

LF  

7.65000

CAT 620,988.510.00623,186.04CURRENT AMT0305 $ $ $

CAT NO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25 

1935 Removal of Bridge F-16-XS 2.000

0.000

202-00400  
 

300,000.002.000

0.00

2.000

EACH

150,000.00000

1940 *Drilled Caisson (24 Inch) 349.000

0.000

503-00024  
 

19,195.00349.000

0.00

349.000

LF  

55.00000

1945 *Drilled Caisson (36 Inch) 88.000

0.000

503-00036  
 

8,800.0088.000

0.00

88.000

LF  

100.00000

1950 Bearing Device (Type I) (F-16-DW) 1.000

0.000

512-00101  
 

3,100.001.000

0.00

1.000

EACH

3,100.00000

1955 Concrete Class D (Wall) 97.970

0.000

601-03050  
 

34,289.5097.970

0.00

126.000

CY  

350.00000

1960 *Structural Concrete Coating (Anti-Graffiti) 1,495.000

0.000

601-40302  
 

1,270.751,495.000

0.00

2,226.000

SF  

0.85000

1965 *Structural Concrete Stain 185.000

0.000

601-40400  
 

1,332.00185.000

0.00

247.000

SY  

7.20000

1970 *Reinforcing Steel (Epoxy Coated) 11,334.000

0.000

602-00020  
 

7,933.8011,334.000

0.00

12,185.000

LB  

0.70000

1975 Temporary Bridge 1.000

0.000

621-00500  
 

125,000.001.000

0.00

1.000

L S 

125,000.00000
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PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25 

1980 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

40.000

LF  

40.00000

1985 *Alternate Bridge Design and Construction F-16- XS I-25 0.995

0.000

631-10000  
 

6,555,743.440.995

0.00

1.000

L S 

6,588,686.87000

1985 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00L S 

6,588,686.87000

2150 Added Item (Hour)/ Caisson Dewatering, Change O rder 5 28.000

0.000

900-00010  
 

5,460.0028.000

0.00

28.000

HOUR

195.00000

2220 Material Handling (Stockpile) SMCO #14 155.000

0.000

250-00200  
 

12,167.50155.000

0.00

155.000

CY  

78.50000

2250 Added Item (Each)/ Girder Access Door, SMCO #19 8.000

0.000

900-00007  
 

26,328.008.000

0.00

8.000

EACH

3,291.00000

2320 Added Item (Foot)/ Concrete Joint Waterstop (SM CO 
#28)(BE)

1,412.000

0.000

900-00012  
 

6,001.001,412.000

0.00

1,412.000

LF  

4.25000

CAT 7,106,620.990.007,152,638.37CURRENT AMT0350 $ $ $

CAT NO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)  

1990 Structure Excavation 1,556.000

0.000

206-00000  
 

9,336.001,556.000

0.00

1,556.000

CY  

6.00000

1995 *Structure Backfill (Class 1) 6,352.000

0.000

206-00100  
 

76,224.006,352.000

0.00

6,352.000

CY  

12.00000

2000 *Mechanical Reinforcement of Soil 3,604.000

0.000

206-00360  
 

72,080.003,604.000

0.00

3,606.000

CY  

20.00000
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PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)  

2000 MATERIAL ALLOWANCE Mechanical Reinforcment of S oil 2.000

0.000

3.262.000

0.00CY  

1.63000

2000 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

6.48000

2000 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 2.000

0.000

12.962.000

0.00CY  

6.48000

2005 Aggregate Base Course (Class 6) 650.000

0.000

304-06007  
 

12,350.00650.000

0.00

650.000

CY  

19.00000

2010 *Precast Panel Facing 4,561.000

0.000

504-04420  
 

60,113.984,561.000

0.00

4,561.000

SF  

13.18000

2010 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

7.06000

2010 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

7.06000

2015 Provide Temporary Support (F-16-DT) 0.170

0.000

509-08100  
 

8,500.000.170

0.00

0.170

L S 

50,000.00000

2020 Concrete Class D (Wall) 66.100

0.000

601-03050  
 

23,135.0066.100

0.00

66.100

CY  

350.00000

2025 *Structural Concrete Coating (Anti-Graffiti) 5,531.000

0.000

601-40302  
 

4,701.355,531.000

0.00

9,819.000

SF  

0.85000

2030 *Structural Concrete Stain 615.000

0.000

601-40400  
 

4,428.00615.000

0.00

1,098.000

SY  

7.20000
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PCN: 17783-ALTBID3 ESTIMATE RUN 05/16/2014

PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE)  

2035 *Reinforcing Steel (Epoxy Coated) 10,138.100

0.000

602-00020  
 

7,096.6710,138.100

0.00

10,399.200

LB  

0.70000

2040 *Bridge Rail Type 7 138.200

0.000

606-10700  
 

8,983.00138.200

0.00

201.000

LF  

65.00000

2045 *2 Inch Electrical Conduit 240.000

0.000

613-00200  
 

1,836.00240.000

0.00

406.000

LF  

7.65000

2240 Wire Mesh Facing 4,718.000

0.000

504-05000  
 

55,200.604,718.000

0.00

4,718.000

SF  

11.70000

2410 Added Item (Square Foot)/ SMCO #35, Anchorhead Pourback
gap filler

2,371.000

0.000

900-00021  
 

10,669.502,371.000

0.00

2,371.000

SF  

4.50000

CAT 354,670.320.00367,351.17CURRENT AMT0351 $ $ $

CAT NO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)  

2050 Structure Excavation 1,710.000

0.000

206-00000  
 

10,260.001,710.000

0.00

1,710.000

CY  

6.00000

2055 *Structure Backfill (Class 1) 5,404.000

0.000

206-00100  
 

64,848.005,404.000

0.00

5,404.000

CY  

12.00000

2060 *Mechanical Reinforcement of Soil 3,142.000

0.000

206-00360  
 

62,840.003,142.000

0.00

3,142.000

CY  

20.00000

2060 MATERIAL ALLOWANCE Mechanical Reinforcement of Soil 0.000

0.000

0.000.000

0.00CY  

1.63000

2065 Aggregate Base Course (Class 6) 664.000

0.000

304-06007  
 

12,616.00664.000

0.00

664.000

CY  

19.00000
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PROJECT: BR0252-407                    ESTIMATE NO: 0069

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE)  

2070 *Precast Panel Facing 3,939.000

0.000

504-04420  
 

51,916.023,939.000

0.00

3,939.000

SF  

13.18000

2070 MATERIAL ALLOWANCE Panel Facing 0.000

0.000

0.000.000

0.00SF  

10.54000

2075 Concrete Class D (Wall) 61.930

0.000

601-03050  
 

21,675.5061.930

0.00

62.000

CY  

350.00000

2080 *Structural Concrete Coating (Anti-Graffiti) 5,243.000

0.000

601-40302  
 

4,456.555,243.000

0.00

5,243.000

SF  

0.85000

2085 *Structural Concrete Stain 583.000

0.000

601-40400  
 

4,197.60583.000

0.00

583.000

SY  

7.20000

2090 *Reinforcing Steel (Epoxy Coated) 9,518.000

0.000

602-00020  
 

6,662.609,518.000

0.00

9,518.000

LB  

0.70000

2095 *Bridge Rail Type 7 186.800

0.000

606-10700  
 

12,142.00186.800

0.00

187.000

LF  

65.00000

2100 *2 Inch Electrical Conduit 322.000

0.000

613-00200  
 

2,463.30322.000

0.00

389.000

LF  

7.65000

CAT 254,077.570.00254,627.62CURRENT AMT0352 $ $ $

CAT NO0400 CONST. ENG. BID ITEMS (400) 

2105 Field Office (Special) 0.340

0.000

620-00005  
 

42,500.000.340

0.00

0.340

EACH

125,000.00000

2110 Field Laboratory (Class 2) 0.340

0.000

620-00012  
 

10,200.000.340

0.00

0.340

EACH

30,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:21:57

CUMULATIVE
AMOUNT

CAT NO0400 CONST. ENG. BID ITEMS (400) 

2115 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

2130 *Added Item (Lump Sum)/ Revision to Section 620 , Field 
Office (Special), CO #2

0.340

0.000

900-00014  
 

42,942.340.340

0.00

0.340

L S 

126,301.00000

CAT 98,642.340.0098,642.34CURRENT AMT0400 $ $ $

CAT NO0450 CONST. ENG. BID ITEMS (450)(BE) 

2120 Field Office (Special) 0.660

0.000

620-00005  
 

82,500.000.660

0.00

0.660

EACH

125,000.00000

2125 Field Laboratory (Class 2) 0.660

0.000

620-00012  
 

19,800.000.660

0.00

0.660

EACH

30,000.00000

2131 *Added Item (Lump Sum)/ CO #2 BE Item 0.660

0.000

900-00014  
 

83,358.660.660

0.00

0.660

L S 

126,301.00000

CAT 185,658.660.00185,658.66CURRENT AMT0450 $ $ $

$39,086,748.27186,257.79$40,050,843.26$CURRENT AMTPROJECT TOTAL


